
June TO, 1992

Mr. Ralph 0. Howard . Jr. '
Remedial Project Maijiager
United States Environmental Protection Agency
Region IV - Waste Management Division

RMT, Inc.
100 Verdae Blvd.
P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

345 Courtland Street
Atlanta, GA 30365

Subject:

N.E.

Medljiy Farm Site RD/RA Monthly Report - May 1992.

Dear Mr. Howard:

-The following submitial constitutes RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for May 1992.J This report is submitted on behalf of the Medley Farm Site Steering Committee
(Steering Committee) to satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree
entered into by EPA land the members of the Steering Committee. This monthly report describes
tasks initiated or corr'pleted as part of the RD/RA for the Medley Farm Site during the reporting period.

i ~ ~"- - • . I . . . . -
PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF MAY 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:

Implement Quarterly Sampling and Analysis Plan "' . '

• The second quarterly sampling event was conducted during the week of May 25th. All
environmental samples have been shipped to the laboratory for analysis.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities:

|l •
Review Existir'g Information and Guidance

\ ~
• Completed

Collection of \dditional Site Data

• Responses to Agency comments regarding the Field .Sampling and Analysis Plan
(FSAFI) and the Quality Assurance Project Plan (QAPP) have been transmitted to the
EPA. JRMT has received verbal notification that these responses addressed Agency
concerns and that the documents may now be finalized.

Treatability Ev tluation/Pilot Testing

• Responses to Agency comments regarding the Technical Memorandum submitted to
EPA iji March have been transmitted to the EPA. Due to the nature of-Agency
comments, no further action is required.
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Health & Saft ty Plan

Response to Agency comments to the Site Health & Safety Plan have been
transmitted to the EPA and we are in the process of finalizing this document.

REMEDIAL DESIGN

Remedial Design Planning

RD Work Plai

RMT
Plan.

There are no

There are no

There are no

and the Steering Committee are currently drafting the Remedial Design Work
The draft RD Work Plan will be transmitted to EPA on or before June 23, 1992.

REMEDIAL ACTION

current activities to report on at this time in the project.

OPERATION AND MAINTENANCE

current activities to report on at this time in the project.

PERFORMANCE MONITORING

current activities to report on at this time in the project.

PR'OJECT TASKS PLANNED FOR THE MONTH OF JUNE 1992

The following activitie» are scheduled for the next reporting period beginning
June 1, 1992 and continuing through June 30, 1992:

• Submit final versions of FSAP, QAPP, and Health & Safety Plan to EPA;

• Continue analysis of second quarters ground water samples.

Comp
revievJ

ete development of draft Remedial Design Work Plan and submit to EPA for

Devel ip schedule for implementation of field activities defined by FSAP.
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If you have any questions or comments regarding the material provided herein, please contact one of
the undersigned.

Sincerely,

(MT, inc.

few" Webb, Ph.f.)., P.E.
Coordinator

cc: Medley Farm Steering Committee
David G. Nichols
File 938.07 (C,)


